



Date Sent to UR Contractor	21/11/2025 11:44 SLT
Date Received from Supplier	22/11/2025 22:15 SLT
SLT signed Date	27/11/2025 15:33 SLT
CEO/Director signed date	27/11/2025 15:33 SLT

AMENDMENT - 03

**OSP Unit Rate Contract
for
FTTH New Connections
L/0076/2024**

SRI LANKA TELECOM (SERVICES) LIMITED

&

SRI LANKA TELECOM PLC





This page kept intentionally blank

Unit Rate Contract for the Outside Plant Related Works
SLT Tender No. L/0076/2024
Amendment 03

AMENDMENT 03

This Amendment (hereinafter referred to as the 'Amendment 03') is made and entered into on this 27/11/2025 | 15:33 SLT at Colombo to the Principal Unit Rate Contract dated 14th May 2024 under the SLT Tender No. L/0076/2024 for the Outside Plant related works entered in to,

BETWEEN

SRI LANKA TELECOM PLC, bearing registration No.PQ7, a Public Company duly incorporated in the Democratic Socialist Republic Of Sri Lanka by the order published in the Gazette (Extraordinary) No. 942/7 of 25th September 1996 under the conversion of Public Corporations or Government Owned Business Undertakings into Public Companies Act no. 23, of 1987 and by order published in the Gazette (Extraordinary) No.942/7 dated 25th September 1996 and re-registered under the Companies Act No. 7 of 2007 and having its registered office at Lotus Road, Colombo 01, Sri Lanka (hereinafter sometimes called and referred to as "SLT" which terms or expression shall, where the context so requires or admits, mean and include the said Sri Lanka Telecom PLC, its successors and assigns) of the One Part,

AND


SRI LANKA TELECOM SERVICES LIMITED, bearing registration No. PB 914 a company duly incorporated under the laws of Sri Lanka and having its Registered Office at No: 148/15, Lesley Ranagala Mawatha, Colombo 08 (hereinafter sometimes called and referred to as "The Contractor" which term or expression shall, where the context so requires or admits, mean and include the said Sri Lanka Telecom Services Limited, its successors and permitted assigns) of the Other Part.

WHEREAS;

- A. SLT and the Contractor have entered into a Contract dated 14th May 2024 under the SLT Tender No. L/0076/2024 for the Outside Plant related works for a period of One (01) year commencing from 1st January 2024 (hereinafter referred to as the Principal Contract).
- B. Subsequently, the parties entered into an Amendment dated 03rd February 2025 for the extension of the period by another One year up to 31st December 2025 (hereinafter referred to as 'Amendment 01').
- C. Thereafter, the parties entered into an Amendment dated 09th November 2025 for the assigning of Material Delivery to the Contractor (hereinafter referred to as 'Amendment 02').
- D. Now the parties are desirous of increasing the existing financial ceiling limit of the Contract and including additional scope of work (balance scope in year 2025) and hereby wish to incorporate the said amendments into this amendment (hereinafter referred to as the Amendment No: 03) to which SLT and the Contractor have agreed.

NOW THE PARTIES HERETO AGREE AS FOLLOWS

1. The Parties agree that an additional scope of work (balance scope in year 2025) shall be included to the existing scope of work, as follows:

DocuSigned by:

8D81664A4A1147B...

Unit Rate Contract for the Outside Plant Related Works
SLT Tender No. L/0076/2024
Amendment 03

Item Description	Quantity	Rate (LKR)
FTTH New connections (Model 1B) for Balance period of the year 2025	77,000	10,050.00
Copper to FTTH Migration Connections (Sept to Dec 2025) (Model 1B)		
Additional Pole Erection Service Charge (Model 1B) Balance period of the year 2025	12,000	10,116.67
*Pole/material Transportation charge for Balance period of the year 2025 (April to Dec 2025)	LKR 44,964,800	


- The Parties further agree that the existing financial ceiling limit of LKR 1,832,400,000/- shall be increased by **LKR917,308,800/-** to execute the balance scope of work 2025.
- This Amendment 03 shall come into force from 01st July 2025.
- This Amendment 03 shall amend the Principal Contract and its Amendment Nos 01 and 02. This Amendment 03 shall be read together with the said Principal Contract and its Amendments 01 and 02 which sets forth the entire agreement between the parties and this Amendment 03 shall supersede any contradictory terms in any and all earlier verbal or written agreements.
- The provisions of the Principal Contract and its Amendments 01 and 02 that have not been amended shall remain in force and continue to bind the parties hereof.

IN WITNESS WHEREOF I. B. Wijekoon, Chief Executive Officer (Int.) and K. A. J. Nishantha General Manager of Supply Chain Management of Sri Lanka Telecom PLC have placed their signatures as the authorized signatories of said Sri Lanka Telecom PLC and the signature of Asela Galappattige, Chief Operating Officer of Sri Lanka Telecom Services Limited, the authorized signatory of Sri Lanka Telecom Services Limited was placed hereto at the place and on the date hereinbefore mentioned.


Signatures of I. B. Wijekoon the Chief)
Executive Officer (Int.) and K. A. J.)
Nishantha General Manager of Supply)
Chain Management of Sri Lanka Telecom)
PLC the authorized signatories of Said Sri)
Lanka Telecom PLC were placed hereto)

Signed by:

B28826CB48E940C
Chief Executive Officer - SLT

Signed by:

5B4536DB7554451
General Manager /SCM – SLT

The Signature of Asela Galappattige the)
Chief Operating Officer of Sri Lanka)
Telecom Services Limited the authorized)
signatory of said Sri Lanka Telecom)
Services Limited Was placed hereto)

Signed by:

0DF554A25A3F480...
COO/SLTS